
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14575-13-000-0

Estimate Summary By Project

Estimate Number: 0008

07/10/2015

Contract Location: Time Allowed:

 I-285/SR 407 IN CLAYTON AND FULTON COUNTIES.

 

Contractor:

SHEETS CONSTRUCTION CO., INC. Date Let:

P. O. BOX 518 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MCDONOUGH GA 30253-0518 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

05/17/2013

05/31/2013

07/02/2013

07/08/2013

11/13/2014

00/00/0000

00/00/0000

938 Days

01/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 77.08

723 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,517,272.97

$5,006,829.40

$3,036,398.90

52.11%

Counties:

Clayton Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004203      $6,517,272.97 $5,006,829.40 $3,036,398.90 53.41% $321,607.37

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14575-13-000-0

Estimate Summary By Project

Estimate Number: 0008

07/10/2015

Project Number: M004203      I-285/SR 407 - SIGNING UPGRADES

 

M004203                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,716,858.16 $2,527,413.36 $189,444.80

Non-Participating $679,214.54 $631,853.34 $47,361.20

Total Earnings $3,396,072.70 $3,159,266.70 $236,806.00

Stockpiled Materials $84,801.37 $0.00 $84,801.37

Gross Earnings $3,480,874.07 $3,159,266.70 $321,607.37

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,480,874.07 $3,159,266.70

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $321,607.37

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14575-13-000-0

Estimate Summary By Project

Estimate Number: 0008

07/10/2015

Project Number M004203      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0035 210-0100     GRADING COMPLETE - LS  1.000 .634

 442300.000 .060

M004203

 

.694 $26,538.00 $306,956.20

0045 610-0716     REM CONC MEDIAN BARRIER LF  1,050.000 1,060.150

 188.000 .000

 

 

1,060.150 $.00 $199,308.20

0216 621-3150     CONCRETE BARRIER, TYPE 26 LF  1,050.000 1,060.150

 265.000 .000

 

 

1,060.150 $.00 $280,939.75

0226 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  29,121.000 .000

 19.150 .000

 

 

.000 $.00 $0.00

0471 641-1100     GUARDRAIL, TP T LF  20.000 21.000

 66.850 .000

 

 

21.000 $.00 $1,403.85

0476 641-1200     GUARDRAIL, TP W LF  100.000 1,262.500

 32.700 .000

 

 

1,262.500 $.00 $41,283.75

0481 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  2.000 9.000

 730.000 .000

 

 

9.000 $.00 $6,570.00

0486 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  2.000 6.000

 2070.000 .000

 

 

6.000 $.00 $12,420.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14575-13-000-0

Estimate Summary By Project

Estimate Number: 0008

07/10/2015

Project Number M004203      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0526 649-0018     CONCRETE GLARE SCREEN, 18 INCH LF  250.000 826.990

 79.000 .000

 

 

826.990 $.00 $65,332.21

Category Amount: $26,538.00 $914,213.96

Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1

3001 150-1000     TRAFFIC CONTROL - LS  .000 .617

 957000.000 .118

SUPPLEMENTAL AGREEMENT NO 1

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.735 $112,926.00 $703,395.00

3011 636-9094     PILING IN PLACE, SIGNS, STEEL H, HP 12 X 53 LF  .000 69.000

 99.000 46.000

SIGNS

USE THIS ITEM FOR MEASUREMENT & PAYMENT

115.000 $4,554.00 $11,385.00

3015 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .200

 73500.000 .200

MP 63.3 WB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.400 $14,700.00 $29,400.00

3016 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .500

 83550.000 .200

63.1 WB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.700 $16,710.00 $58,485.00

3038 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .200

 71240.000 .200

5.40 SB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.400 $14,248.00 $28,496.00

3039 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .200

 71790.000 .200

5.90 SB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.400 $14,358.00 $28,716.00

3041 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .200

 78290.000 .200

1.90 SB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.400 $15,658.00 $31,316.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14575-13-000-0

Estimate Summary By Project

Estimate Number: 0008

07/10/2015

Project Number M004203      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1

3042 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .200

 85570.000 .200

0.90 SB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.400 $17,114.00 $34,228.00

3044 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 1.100

 123760.000 .000

9.5 NB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

1.100 $.00 $136,136.00

Category Amount: $210,268.00 $1,061,557.00

Project Total Amount: $236,806.00 $3,396,072.70


